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Report No. 291

Date: 2015-10-15
Day: Thursday
Architect: Kang Associates
Project: Renovation and Addition to Tewksbury Town Hall
OPM: CBI Consulting Inc. Clerk of the Works: Jenne dos Santos, Assoc. AIA, MCPPO
Contractor: G.V.W,, Inc.
Weather: 9:00 am: Sunny Noon: Partly Cloudy 2:00 pm: Mostly Sunny
Temperature: 9:00 am: 45° Noon: 57° 2:00 pm: 59°
Superintendent: Vinnie Bomal
PERSONNEL Spec
COUNT Section Contractor Trade Foreman  Journeymen Helpers Total
Div. 01 Temp. Facility 0 0 0 0
C(ﬁ'ﬁcrr];cr:?(!r' Div. 02 Laborers 1 0 0 1
’ Div. 03 Concrete 0 0 0 0
Div. 04 Masonry 0 0 0 0
Div. 05 Gvw Misc. Metals 0 0 0 0
Div. 06 Carpentry 1 2 0 3
Div. 09 Paint/Plaster 1 0 0 1
Div. 31 Site Work 0 0 0 0
Div. 09 Flooring 1 1 0 2
Div. 14 United Elevator 0 0 0 0
Div. 21 Encore Fire Protection 0 0 0 0
Div. 22 LaPan Plumbing 0 0 0 0
. Ambient Temp.
Div. 23 Corp. HVAC 0 0 0 0
Div. 26 Griffin Electric Electrical 0 0 0 0
Div. 32 Redline Landscaping 1 3 0 4
NIC Systematics Vault Shelving 1* 3* 4*
Total: 5 6 0 11

DAILY REPORT

*Not included in manpower count as contract is direct with the Town of Tewksbury.

Activities Today:

1) Laborer: 1 laborer is placing the concrete sidewalk at Main Street.

2) Carpentry: 3 carpenters are on site; 2 are installing trim at the platform in the Meeting Hall; 1 is installing interior
window trim.

3) Painter: 1 painter is applying finish painting in Conference Room 114.

4)  Flooring: 2 workers are prepping the floor in the corridors.

5) Landscaping: 4 landscapers completing the mulch placement and raking loam.

6)  Systematics: 4 workers are on site installing shelving in the downstairs vault.

Copies to:

Richard Montuori, Town of Tewksbury

Ed Johnson, Town of Tewksbury
Steve Sadwick, Town of Tewksbury

PHOTO INDEX

Kaffee Kang, Kang Architects
Bob Harukewicz, GVW Inc.
Wayne Lawson, CBI




The landscapers are finishing the loam
placement around the building.

Systematics is on site installing shelving in the
large downstairs vault.

Trim installation continues at the platform in
the Meeting Hall.




secure the visible wire for the cupola lighting

GVW indicated that they will ask Griffin to
to make the line less visible.




